

# Table of contents

Executive summary .....	iii
<b>1. Introduction .....</b>	<b>1</b>
1.1 Purpose.....	1
1.2 Overview.....	1
<b>2. Roles and responsibilities .....</b>	<b>3</b>
2.1 General .....	3
2.2 Project Owner.....	3
2.3 Row Owner .....	3
2.4 Utility Coordinator (UC).....	3
2.5 Designer.....	4
2.6 Utility Agencies .....	4
2.7 Other authorities .....	4
2.8 Project Co .....	5
<b>3. Laws, rules and regulations .....</b>	<b>7</b>
3.1 General .....	7
3.2 Federal laws and regulations.....	7
3.3 Provincial laws and regulations .....	7
3.4 Local municipal laws and regulations.....	7
3.5 Industry standards.....	7
<b>4. Planning Phase .....</b>	<b>9</b>
4.1 General .....	9
4.2 Planning start-up .....	9
4.3 Identifying utilities in the existing corridor (Part 1).....	10
4.4 Early consultation with Utility Agencies .....	10
4.5 Creation of preferred alignment base plan .....	12
4.6 Flow chart task boxes - Planning Phase.....	12
<b>5. Request for Proposal (RFP) Documentation Preparation Phase .....</b>	<b>15</b>
5.1 General .....	15
5.2 Shortlist proponents (RFQ process).....	15
5.3 Identifying utilities in the existing corridor (Part 2).....	15
5.4 Notification to Utility Agencies.....	16
5.5 Utility Agency Agreements .....	16
5.6 Reference Concept Design (RCD) .....	16
5.7 RCS Utility Conflict Matrix .....	17

5.8	Conceptual Utility Coordination Plan (CUCP) .....	17
5.9	Utility Risk Management Documents .....	18
5.10	Flow chart task boxes - Request for Proposal (RFP) Documentation Preparation Phase.....	19
<b>6.</b>	<b>In-Market Design Phase .....</b>	<b>21</b>
6.1	General .....	21
6.2	Proponents’ preliminary design .....	22
6.3	Identifying utilities in the existing corridor (Part 3).....	23
6.4	Utility Conflict Matrix .....	23
6.5	Conceptual Utility Coordination Plan (CUCP) advancement .....	24
6.6	Owner/utility enabling work design and construction .....	24
6.7	RFP submission and award .....	24
6.8	Flow chart task boxes – In-Market Design Phase .....	25
<b>7.</b>	<b>Project Implementation Phase .....</b>	<b>27</b>
7.1	General .....	27
7.2	Utility coordination team and meetings.....	27
7.3	Identifying utilities in the existing corridor (Part 4).....	27
7.4	Project Co Preliminary Design .....	28
7.5	Project Co Detailed Design .....	28
7.6	Utility relocation design and construction .....	29
7.7	Unknown Conflict Resolution .....	31
7.8	Project Co Construction Phase .....	31
7.9	Scope change process .....	32
7.10	Flow chart task boxes – Project Implementation Phase.....	32
<b>8.</b>	<b>Post-Construction Phase .....</b>	<b>37</b>
8.1	General .....	37
8.2	Project Co responsibilities .....	37
8.3	Flow chart task boxes – Post-Construction Phase.....	37
	<b>Appendix A: Flow chart task boxes .....</b>	<b>39</b>
	<b>Appendix B: Sample Utility Conflict Matrix .....</b>	<b>41</b>
	<b>Appendix C: Utility risk management documents.....</b>	<b>43</b>
	<b>Appendix D: SUE Quality Levels.....</b>	<b>49</b>
	<b>Appendix E: Glossary.....</b>	<b>53</b>
	<b>Appendix F: Supporting references .....</b>	<b>57</b>